
Before the 
FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C. 20554 
 
 

In the Matter of: 
 
Implementation of Sections 309(j) and 337 of ) 
The Communications Act of 1934 as Amended; ) WT Docket No. 99-87 
Promotion of Spectrum Efficient Technologies ) 
On Certain Part 90 Frequencies.   ) 
 
 
 
 
 

REQUEST FOR WAIVER OF COMMISSION RULES REGARDING THE 
SPECTRAL EFFICIENCY OF PRIVATE LAND MOBILE RADIO SERVICES IN 

THE 150-174 AND 450-470 MHZ BANDS, REQUIRING 12.5 KHZ CHANNEL 
BANDWIDTH OR EQUIVALENT TECHNOLOGY BY JANUARY 1, 2013 

 
WAIVER—EXPEDITED ACTION REQUESTED 

 
 
 
 
I. Introduction 
 
The County of Augusta, Virginia ("County") respectfully requests a waiver of the January 1, 

2013 narrowband deadline pursuant to the Public Notice released by the Federal 

Communications Commission (FCC or Commission)1 for a period of 24 months, until January 1, 

2015.  

                                                             
1 Wireless Telecommunications Bureau, Public Safety and Homeland Security Bureau, and Office of Engineering 
and Technology Provide Reminders of the January 1, 2013 Deadline for Transition to Narrowband Operations in the 
150-174 MHz and 421-512 MHz Bands and Guidance for Submission of Requests for Wavier and Other Matters, 
Public Notice, 26 FCC Rcd 9647 (2011) and Wireless Telecommunications Bureau, Public Safety and Homeland 
Security Bureau, and Office of Engineering and Technology Provide Reminders of the January 1, 2013 Deadline for 
Transition to Narrowband Operations in the 150-174 MHz and 421-512 MHz Bands and Guidance for Submission 
of Requests for Wavier and Other Matters, Public Notice, DA 12-246, rel. Feb. 21, 2012. 
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The County supports the Commission's efforts to establish greater spectral efficiency, and has 

been taking measures to transition to narrowband operations. As detailed in this WAIVER 

PETITION, certain unique construction requirements and situations will impact the County’s 

ability to meet the compliance date of January 1, 2013, established by 47 CFR. §90.209(b). 

 

II. Background 

The County is situate with radio transmitting sites within the defined Quiet Zone (QZ)2.  This 

presents an extremely challenging radio frequency environment for effective wireless 

communications. The County’s communications system supports public safety activities for 

police, fire and emergency medical communications.   

 

The County has already made extensive efforts to bring its communications systems into 

compliance with the January 1, 2013 narrowbanding mandate. The current radio system utilized 

by the County is wideband analog (20K0F3E maximum authorized bandwidth).  The County has 

authorized funds and made plans to re-program fixed base and subscriber units to implement a 

narrowband (11K3F3E) analog operation.  The County has obtained modified FCC 

authorizations to permit the conversion to narrowband.  However, the narrow banding of the 

radio license authorizations has caused the National Radio Astronomy Observatory (NRAO) to 

revoke previous approvals and apply severe restrictions to the signal density levels.  This change 

in directional effective radiated power (dERP) will cause the County to re-configure the system 

adding additional sites in order to recover lost coverage in the jurisdictional area required for 

public safety operations of the County.  This unanticipated additional infrastructure will exceed 
                                                             
2 47 CFR § 1.924(a)Quiet Zones - intended to minimize possible interference at the National Radio Astronomy 
Observatory site located at Green Bank, Pocahontas County, West Virginia, and at the Naval Radio Research 
Observatory site at Sugar Grove, Pendleton County, West Virginia. 
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the current budget for narrow banding and make it impossible to comply with the January 1, 

2013 deadline, while also assuring uninterrupted effective communications.  Further, this 

additional infrastructure will require site development, equipment purchase, and backhaul 

systems, all of which could not be procured and installed prior to the deadline, even if monetary 

resources were not an issue.   

Pursuant to Section 1.925 of the Commission's rules, the Commission may waive the application 

of a rule if the petitioning party establishes either that: 

"(i) the underlying purpose of the rules would not be served or would be frustrated by application 

to the instant case, and that a grant of the requested waiver would be in the public interest; or 

(ii) In view of unique or unusual factual circumstances of the instant case, application of the 

rule(s) would be inequitable, unduly burdensome or contrary to the public interest, or the 

applicant has no reasonable alternative."3 

In addition, in its Public Notice, the Commission provided various criteria that would be 

relevant to its analysis of whether to grant a waiver of the narrowbanding deadline under Section 

1.925. 

 

Consistent with the Public Notice, the instant Petition describes the efforts made by the 

County to meet the narrowbanding mandate and provides timeframes for completing the process.  

 

The County will show that inflexible enforcement of the January 1, 2013 deadline with respect to 

the spectrum described in this petition would be contrary to the public interest of ensuring the 

safety and well-being of County residents, businesses, and visitors; and in addition compromise 

                                                             
3 47 C.F.R. § 1.925(b)(3)(i)-(ii). 
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the safety and efficiency of the public safety emergency responders. Thus, the County seeks this 

waiver for extension of the narrowbanding deadline in the manner described 

 

The County seeks a waiver for specific call signs (see Appendix A) for operations that will 

continue on lower spectrum bands and will be taken to compliance by the end of the WAIVER 

period.  This list includes call signs and frequencies that are both directly and indirectly impacted 

by NRAO determinations.   Appendix B lists the directly impacted licenses, showing the pre and 

post narrowband ERP limits. 

 

III. Steps Taken by County Agencies to Comply with the Narrowbanding Mandate 

 The County operations will continue on frequencies in the 450-470 MHz range. These lower 

frequency systems will be taken into compliance with narrowband in accord with the Schedule C 

attachment.   

The County expected that conversion from wideband analog to narrowband analog would be a 

relatively inexpensive and speedy process.  Sufficient funding was set aside to transition 

compatible hardware from wideband to narrowband through reprogramming of the transmitters 

and receivers.  Funding was also anticipated and secured to replace subscriber units where the 

age of the unit did not allow for narrowband analog operation.  Sufficient time was provided to 

allow for the reconfiguration of the County systems. 

The first step in the process was to add narrowband analog emission to the County licenses.  

These licenses have been processed and approved by the Commission.  The next step would have 

been to commence system conversion to meet the required cut-over time.  Unfortunately this is 

where the process has stalled. 



PETITION FOR WAIVER  COUNTY OF AUGUSTA, VIRGINIA 

County of Augusta, Virginia Page 5 
 

 

 IV. Specificity of Transition Delay 

In 1998, the County objected to limits placed upon the licenses located in the QZ.  After several 

meetings with the NRAO in Greenbank, the County was permitted to conduct on-the-air testing 

to determine the extent of propagation of the signals toward the NRAO antenna.  In a report4 by 

the NRAO prepared by Mr. McKinnon, the signal density received at the Greenbank telescope 

was measured, which determined maximum permitted power for the Augusta County systems 

located at Elliott Knob (Location 1) and at Devil’s Knob (Location 2).  The dERP permitted 

toward the NRAO was 212 watts from Location 1 and 25 watts from Location 2.  The County 

has been compliant with this limit and has not, to our knowledge, caused any interference to the 

radio astronomy activities at Greenbank (GBT) or Sugar Grove (SG). 

 

                                                             
4 The Power Density of Augusta County Transmitters at 460.3 MHz, M.M. McKinnon, November 3, 1998. 
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At the time of licensing the existing frequencies in narrowband emission at the existing sites the 

NRAO determined, and the Commission endorsed by Special Condition, that the effect of 

narrow banding will void the 1998 testing and the NRAO could attach limits based upon 

predicted interference.  The result was that Location 1 limit changed from 212 watts to 1.5 watts 

dERP and Location 2 limit changed from 25 watts to 1.4 watts dERP toward the NRAO. 

The reduction of signal level and the resulting loss of area of coverage in the County were 

completely unanticipated.  Communication with the NRAO and a meeting at Greenbank with the 

NRAO as recent as June 28, 2012, failed to produce any concession with the recommendation.  

The County and NRAO continue a dialog to reach consensus.  The NRAO contends: 

1. Conversion of the existing transmitters to narrowband voids the 1998 testing and 

increases interference to the site. 

2. The NRAO can revert to using propagation modeling for interference analysis. 

3. The NRAO does not current have the staffing of resources to perform a new 

interference test. 

4. The limits imposed by the NRAO and endorsed by the Commission by Special 

Condition are non-negotiable. 

The NRAO suggested, and the County concurs, that the only way to recover the lost coverage is 

to expand the County system with additional transmitter sites.  The County has lost significant 

coverage in the area of jurisdiction, particularly in some of the county high population areas.  

Operation at the NRAO restrictions, without significant system modification is an unacceptable 

compromise to the safety and effectiveness of the public safety emergency responders and to the 

safety and welfare of the citizens they serve. 
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The County has begun a process of defining the location of additional transmitters to provide 

coverage to the area lost to the NRAO restrictions.  This is a complicated process that involves 

the following considerations: 

1. Identifying possible transmitter sites. 

2. Requesting NRAO review of the candidate sites. 

3. Upon favorable NRAO review, determine if the site currently has a sufficient antenna 

structure 

4. Apply for FCC Antenna Registration for new or modified construction 

5. Comply with the new FCC antenna registration regulations for Environmental 

Compliance, including 30 day public notice. 

6. Address public concerns and wait for the FCC to rule on the site approval. 

7. Construct or modify the antenna structure 

8. Determine backhaul requirements. 

9. Purchase and install transmitters. 

 

Assuming that cost was not a factor, the time to complete the infrastructure design, procurement 

and construction would place the County well outside of the January 1, 2013 narrowband 

compliance date. 

Although the County did budget and provide what was considered sufficient funding and time to 

meet the narrowband requirement, once the new system design is completed and the costs are 

known, the County must budget additional funding and time for the system expansion.  This is 

currently an unbudgeted item, as the County being reasonably prudent, did not anticipate that a 

simple reduction in bandwidth would require a full system redesign and additional sites.  The end 
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cost above the original narrowband estimate will not be known until the new sites are found and 

the costs for the sites determined.  At present it is anticipated that two or three sites will be 

required to restore coverage, however until the actual system is redesigned to NRAO 

specifications, the exact number and location of the additional sites will not be known.   

 

V. Projected Impact to Other Licensees by Grant of the Waiver 

 

A. Impact to existing licensees. 

The County anticipates that there will be no negative impact to any other licensees that 

are licensed and operating today.  The County is currently operating in wideband (20 kHz 

maximum occupied bandwidth) and will continue to operate in wideband until the end 

date of the waiver.  There will be no change to existing licensees operation or 

interference level.  Quite the contrary, as other existing licensees on adjacent channels 

comply with the FCC’s narrowband mandate; the possibility of receiving interference 

from the County will be significantly reduced. 

 

B. Impact to a future licensee at UHF (450-470 MHz). 

The County is currently operating on UHF channels with wideband (20 kHz maximum 

occupied bandwidth) emission.  The FCC has authorized interstitial channels at UHF that 

are spaced at 12.5 kHz on center.  Many licensees have applied for authority to operate 

narrowband systems on the offset channels and are using geographic spacing to attain 

about 30 dB of Adjacent Channel Protection, which is the Adjacent Channel Coupled 
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Power (ACCP) value assumed for UHF5.  There will be no impact to these narrowband 

stations due to the continued operation of the County at wideband.  There will be an 

undermined impact on the ability for new licensees to license channels at 12.5 kHz offset 

to the County, without the need to consider geographic spacing to attain adjacent channel 

protection.  Without knowing which potential licenses may apply for the UHF spectrum, 

it is not possible to quantify the degree of impact.  Since many of the 12.5 kHz UHF 

channels are already licensed, or could be licensed, with geographic spacing from the 

County, the only remaining area of operation impacted would be within or immediately 

adjacent to the County proper.  The County knows of no licensees waiting to obtain 

licenses within the current coverage area that would be impacted by a delay in 

narrowbanding. 

 

VI.  CONCLUSION 

As shown above, the County has worked diligently and in good faith to meet the Commission's 

narrowbanding mandate, without risking the safety of the public or the safety and efficiency of 

the emergency responders.  The exhaustive process of conforming to revised NRAO spectral 

density limits, while still maintaining current systems at the highest performance levels, will 

cause a significant delay in narrow banding.  Were it not for the complexity and uncertainty of 

NRAO conformance, the County would have been able to meet the January 1, 2013 

NARROWBANDING requirement. 

 

                                                             
5 See FCC DA97-2006 and Letter from Larry A. Miller, President, LMCC, to Daniel B. Phythyon, Chief, Wireless 
Telecommunications Bureau, Federal Communications Commission (Sept. 10, 1997). 
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The County has described its efforts to date, and proposes a schedule for meeting the 

narrowbanding mandate in Appendix C. 

 

For the reasons stated and in consideration of the public safety issues involved; and the impact 

that NRAO has had on County planning, the Commission is PETITIONED to grant the waiver of 

NARROWBAND compliance to January 1, 2015. 

 

Respectfully submitted, 

/s/ Patrick J. Coffield 

County Administrator 
County of Augusta 
18 Government Center Lane, P.O. Box 590 
Verona, Virginia 24482 
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APPENDIX A 

LIST OF FCC RADIO AUTHORIZATIONS GRANTED TO THE COUNTY OF 
AUGUSTA, VA FOR WHICH WAIVER OF THE JANUARY 1, 2013 NARROWBAND 
OPERATION DEADLINE IS REQUESTED 

callsign FRN Freq class Serv 

KDA670                0002036044 451.0250    FB2 PW 

KDA670                0002036044 451.0750    FB2 PW 

KDA670                0002036044 456.0250    MO PW 

KDA670                0002036044 456.0750    MO PW 

KNFY393                 0002036044 460.4000    FB2 PW 

KNFY393                 0002036044 465.0750    MO PW 

KNFY393                 0002036044 465.4000     MO PW 

WNMW815 0002036044 453.7500    FB2 PW 

WNMW815 0002036044 453.9250    FB2 PW 

WNMW815 0002036044 458.7500    MO PW 

WNMW815 0002036044 458.9250    MO PW 

WPHE291          0002036044 458.3000    MO PW 

WPHE291          0002036044 460.3000    FB2 PW 

WPHE291          0002036044 465.3000    MO PW 

WPKQ976         0002036044 460.5500    FB2 PW 

WPKQ976         0002036044 465.5500    MO PW 

WPPC506             0002036044 456.0250    FX PW 

WPPC506             0002036044 458.0750    FX PW 

WPPC506             0002036044 458.9250    FX PW 
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WPPC506             0002036044 458.7500    FX PW 

WZM674            0002036044 462.9500    FB2 PW/PM 

WZM674            0002036044 462.9750    FB2 PW/PM 

WZM674            0002036044 463.0000    FB2 PW/PM 

WZM674            0002036044 463.0250    FB2 PW/PM 

WZM674            0002036044 463.0500    FB2 PW/PM 

WZM674            0002036044 463.0750    FB2 PW/PM 

WZM674            0002036044 463.1000    FB2 PW/PM 

WZM674            0002036044 463.1250    FB2 PW/PM 

WZM674            0002036044 463.1500    FB2 PW/PM 

WZM674            0002036044 463.1750    FB2 PW/PM 

WZM674            0002036044 467.9500    MO PW/PM 

WZM674            0002036044 467.9750    MO PW/PM 

WZM674            0002036044 468.0000    MO PW/PM 

WZM674            0002036044 468.0250    MO PW/PM 

WZM674            0002036044 468.0500    MO PW/PM 

WZM674            0002036044 468.0750    MO PW/PM 

WZM674            0002036044 468.1000    MO PW/PM 

WZM674            0002036044 468.1250    MO PW/PM 

WZM674            0002036044 468.1500    MO PW/PM 

WZM674            0002036044 468.1750    MO PW/PM 

WPLX499 0005517081 458.7500    FX PW 

WPLX500 0005517081 458.7500    FX PW 

WPLX501 0005517081 458.7500    FX PW 
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WPLX523 0005517081 465.5500    FX PW 

WPLX524 0005517081 460.5500    FB PW 

WPLZ932 0005517081 460.5500    FB PW 

WPLZ935 0005517081 460.5500    FB PW 

WPLZ935 0005517081 465.5500    FX PW 

WPZR590 0007189301 451.2500    FBT IG 

   



PETITION FOR WAIVER  COUNTY OF AUGUSTA, VIRGINIA 

County of Augusta, Virginia Page 14 
 

APPENDIX B  -  LICENSES DIRECTLY IMPACTED BY NRAO ERP LIMITS 
SHOWING PRE AND POST NARROWBAND LIMITS. 

 

Call Sign File # Location NRAO ERP Band 
Year 
Issued 

WNMW815 0001830925 1 212 453 2004 
WNMW815 0001830925 3 25 453 2004 
WNMW815 0004246819 1 1.5 453 2010 
WNMW815 0004246819 3 1.4 453 2010 

      WPHE291 0002085437 1 212 460 2004 
WPHE291 0002085437 3 25 460 2004 
WPHE291 0004855371 1 1.5 460 2012 
WPHE291 0004855371 3 1.4 460 2012 

      WPKQ976 0001820193 1 212 460 2004 
WPKQ976 0001820193 3 25 460 2004 
WPKQ976 0004246816 1 1.6 460 2010 
WPKQ976 0004246816 3 1.4 460 2010 

      KDA670 0001771397 1 212 451 2004 
KDA670 0001771397 3 25 451 2004 
KDA670 0004246817 1 1.5 451 2010 
KDA670 0004246817 3 1.4 451 2010 

      KNFY393 0002085439 1 212 460 2005 
KNFY393 0002085439 3 128 460 2005 
KNFY393 0004845364 1 1.5 460 2012 
KNFY393 0004845364 3 1.4 460 2012 

      WZM674 0001727654 1 212 463 2004 
WZM674 0001727654 3 25 463 2004 
WZM674 0003344083 1 4.2 463 2008 
WZM674 0003344083 3 25 463 2008 
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APPENDIX C                   Narrowbanding Time Schedule 

Now until January 1, 2013  

The County will continue in earnest with complying with the NRAO spectral density 

limits by proposing to the NRAO sites that may be approved to provide coverage 

recovery. 

January 1, 2013 to March 1, 2013 

The County will finalize the new system design and apply for approval to construct and 

or modify antenna structures 

March 1, 2003 to June 1, 2013 

The County will estimate the costs, in addition to the anticipated narrowband costs, to 

add the additional sites and backhaul.  The County will budget this additional 

expenditure.  

June 1, 2013 to December 31, 2013 

The County will initiate bidding and purchase order issues to fund the transition to 

narrowband and the construction of the additional sites. 

January 1, 2014 to September 1, 2014 

The County will complete system reconfiguration to narrowband and will begin system 

acceptance testing with public safety users and with the NRAO. 

September 1, 2014 to January 1, 2015 

The County will complete system testing and accept the system contingent upon NRAO 

inspection and approval. 


